

ICE-T Project Schedule

- 1 April 2011 – NSF Decision Deadline*
- 1 April 2011 – Documentation Due at RAF (rack layouts, power, data)
- 1 May 2011 – Start of Payload Upload
- 8 June 2011 – Seatiners depart for St Croix
- 13 – 17 June 2011 – Pre-project calibrations
- 17 June 2011 – Flight readiness review, Project Safety Briefing
- 20 – 24 June 2011 – Pre-deployment Flight Testing
- 28 – 29 June 2011 – Ferry C-130 to St Croix / stopover in Florida
- 30 June 2011 – Local preparations in St Croix
- 1 – 31 July 2011 – Research Flight Operations
- 1 August 2011 – Load seatiners for return
- 2 – 3 August 2011 – Ferry C-130 to RMMA
- 5 – 12 August 2011 – Offload & post-project calibrations



St Croix, USVI

- Lodging – Buccaneer Hotel
 - Data Center in conference room
 - In room internet access
 - ½ hour drive from airport
- FBO – Bohlke Aviation
 - Security badges for primary RAF staff
 - Ramp escort required for science staff
- Passport required for reentry to continental U.S.
- Drive on left side of road
- No immunizations required

