

12/18/2015

Upload schedule for ORCAS, January 2016

| Sunday | Monday | Tuesday | Wednesday | Thursday | Friday | Saturday |
|-----------|---------------------------------------------------------------------------------------------------|---------------------------------|----------------------------------|----------------------------------------------|---------------------------|--------------------------|
| 11/15 | 11/16 | 11/17 | 11/18 | 11/19 | 11/20 | 11/21 |
| | Install wing stores Install cabin infrastructure QCLS at RAF for pre-install testing | | | | Put QCLS on GV | |
| 11/22 | 11/23 | 11/24 | 11/25 | 11/26 | 11/27 | 11/28 |
| | Install AO2 | Install Medusa | | Thanksgiving | | |
| 11/29 | 11/30 | 12/1 | 12/2 | 12/3 | 12/4 | 12/5 |
| | Install inlets as time allows | Install viewport (can delay) | | Install AWAS PRISM ships to Jeffco | Mid cabin 90% done | |
| 12/6 | 12/7 | 12/8 | 12/9 | 12/10 | 12/11 | 12/12 |
| | Install TOGA Install gas i-beams as needed | | Install PRISM Intall Auto-GNI | | Picarro Arrives | Wing stores ready |
| 12/13 | 12/14 | 12/15 | 12/16 | 12/17 | 12/18 | 12/19 |
| | Install L1 rack Connect QCLS Continue all installations and instrument work | | | | Rack Inspections | Payload installed |
| 12/20 | 12/21 | 12/22 | 12/23 | 12/24 | 12/25 | 12/26 |
| | Weigh GV SAR | EMI | | No GV Access | Christmas | Payload ready |
| 12/27 | 12/28 | 12/29 | 12/30 | 12/31 | 1/1 | 1/2 |
| | Some GV Access Possible - As Needed | | | | New year | |
| 1/3 | 1/4 | 1/5 | 1/6 | 1/7 | 1/8 | 1/9 |
| Hard down | FRR Pilot Pro Safety Brief | TF01 | | TF02 | | |
| 1/10 | 1/11 | 1/12 | 1/13 | 1/14 | 1/15 | 1/16 |
| Hard down | FF01 | FF02 | Acclimate Set up labs | Brief CAA | Flight Plan | RF01 |