

11/5/2013

Upload schedule for CONTRAST, Jan-Feb 2014

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
11/3	11/4 Install wing stores Install cabin infrastructure	11/5	11/6 Install AMAX-DOAS fiber	11/7	11/8 Cabin ready for racks	11/9
11/10	11/11	11/12	11/13 Install L6 AMAX-DOAS	11/14	11/15	11/16
11/17	11/18 Install R5 HARP Install L5 Hanisco	11/19	11/20 Install i-beams	11/21	11/22	11/23
11/24	11/25 Install L3 NO-NO2 Install L2 Fast O3	11/26	11/27	11/28 Thanksgiving	11/29 Thanksgiving	11/30
12/1	12/2 Install R3 AWAS	12/3	12/4 Install R1 TOGA	12/5	12/6	12/7
12/8	12/9 Install L1 GT-CIMS	12/10	12/11	12/12	12/13 All racks installed	12/14
12/15	12/16 Install R1 TOGA Calibrations Configure and prepare all instruments	12/17	12/18	12/19	12/20	12/21
12/22	12/23	12/24 EMI if ready	12/25	12/26	12/27 Payload flight ready	12/28
12/29	12/30 SAR	12/31	1/1	1/2 Weigh GV Safety brief EMI, FRR	1/3 TF01	1/4