

1/23/2025

Schedule for TI3GER-2 Upload & Deployment, Jan-Mar 2024

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1/5	1/6	1/7 Pylon Prep DOAS Arrives	1/8 Populate L6 Rack	1/9	1/10	1/11 L6: DOAS, Laptop, 2DS Tray
1/12	1/13	1/14	1/15	1/16	1/17	1/18
1/19	1/20 MLK Day	1/21 Populate CV Rack Populate L4 Rack	1/22	1/23	1/24	1/25 CV Rack: 1 CV (SO2), Control Box, Alarm Box, CU Monitor L4: Picarro, Pump
1/26	1/27 Install ADS	1/28 Wing Prep Cabin Prep NOx Arrives	1/29	1/30 Install L6	1/31	2/1
2/2	2/3 Install DOAS (Wing)	2/4 Install Down Camera	2/5	2/6 Install NOx	2/7 CIMS Arrives	2/8
2/9	2/10 Install FO3 / Aerodyne	2/11	2/12 Install L4	2/13	2/14 Install CV Rack	2/15
2/16	2/17 President's Day	2/18 Install CIMS	2/19	2/20	2/21 SAR Payload Installed	2/22
2/23	2/24	2/25	2/26 Weigh GV EMI	2/27 Safety Briefing	2/28 FRR	3/1
3/2	3/3 Pilot Pro	3/4 RF01 KBJC	3/5	3/6 FF01 KBJC -> KMFR	3/7	3/8 RF02
3/9	3/10	3/11 RF03	3/12	3/13 RF04	3/14	3/15 RF05
3/16	3/17 FF02 KMFR -> KBJC	3/18 Download	3/19 Download	3/20	3/21 Weigh GV FRR	3/22 Aircraft ready for CGWaveS activities

Flight dates are tentative and provided for estimation only.
Actual dates will be adjusted as needed.