

5/5/2025

Schedule for GOTHAAM Upload, May-July 2025

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	End of Week Install Goal
5/4 <i>HOX Arrived 5/1</i>	5/5 <i>TRAC Arrives</i>	5/6 <i>HARP Arrives</i>	5/7 Fly C-130	5/8 Fly C-130	5/9 Cabin Prep SP2 Arrives Populate R1 IB	5/10	
5/11	5/12 Wing Prep <i>Populate R1 OB</i>	5/13 Install SDI <i>AMS Arrives</i>	5/14 Install L1	5/15 <i>Populate L3 IB</i>	5/16 Install R1	5/17	SDI; Wings L1: HOX CIMS R1 IB: HARP, SP2, AMS LT R1 OB: TRAC, UHSAS-G, LT
5/18	5/19 <i>I-CIMS Arrives</i>	5/20 Install R3 <i>VOCUS Arrives</i>	5/21 <i>Populate L6 OB</i>	5/22	5/23 Install L3	5/24	R3: AMS L3 OB: ACOM I-CIMS L3 IB: CVs, Display LT
5/25	5/26 Memorial Day <i>Install SDI Pump (R8)</i>	5/27	5/28	5/29 Install L6 <i>A ToF Arrives</i>	5/30	5/31	L6 IB: VOCUS CIMS L6 OB: VOCUS Pumps, 2DS, LT
6/1	6/2 Install R6 <i>SO2 Arrives</i>	6/3 <i>ISAF arrives</i> <i>Populate L8 OB</i>	6/4 <i>Populate R8</i>	6/5	6/6 Install R8	6/7	R6: A ToF MS R8: ISAF and SDI
6/8	6/9 <i>Populate R8</i> <i>TOGA Arrives</i>	6/10 Install L8 OB	6/11	6/12 Install TOGA <i>CO/CO2/CH4 Arrives</i>	6/13	6/14	L8 OB: SO2 L8 IB: TOGA
6/15	6/16 <i>NOxO3Arrives</i>	6/17	6/18 Install NOxO3 <i>Populate L10</i>	6/19 Juneteenth	6/20	6/21	R10: NOxO3
6/22	6/23	6/24 Install L10	6/25	6/26 Payload Installed	6/27 SAR	6/28	L10: CN Counter, CO/CO2/CH4 All racks installed, payload ready
6/29	6/30 Fix SAR Items Safety Briefing	7/1 Weigh C-130 EMI	7/2 FRR (Safety briefing)	7/3 Pilot Pro	7/4 Independence Day	7/5	
7/6	7/7 Pilot Pro	7/8 Pilot Pro	7/9 TF01 <i>Containers Ship</i>	7/10	7/11 TF02	7/12	
7/13	7/14 TF03	7/15	7/16 FF01	7/17 Setup / unpack	7/18 Daytime Flights	7/19	

Test flight dates are tentative and provided for estimation only.
Actual dates will be adjusted as needed.