

3/10/2017

### Deployment schedule for ARISTO-17, January 2017

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1/1	1/2	1/3	1/4	1/5	1/6	1/7
			RAF prepares infrastructure in GV Install wing probes and inlets when ready			
1/8	1/9	1/10	1/11	1/12	1/13	1/14
	Upload starts Install L6 AVAPS, LAMS		Assemble LAMS any time		HCR rack at RAF	
1/15	1/16	1/17	1/18	1/19	1/20	1/21
	HOLIDAY	Install R5 HCR		Inspect Los Gatos, Picarro rack		FWD cabin 50%
1/22	1/23	1/24	1/25	1/26	1/27	1/28
	Install L5 Los Gatos, Picarro		Install L3 CFDC			FWD cabin 90%
1/29	1/30	1/31	2/1	2/2	2/3	2/4
	Assemble L1 rack Install R3 CVI, WBS		Install PHIPS on the wing	Inspect L1 rack	Wing stores installed	
2/5	2/6	2/7	2/8	2/9	2/10	2/11
	Install L1 POLAR, OP1, MTHP, LAMS, 2DS				Payload installed Airworthy	
2/12	2/13	2/14	2/15	2/16	2/17	2/18
			EMI test, SAR Weigh GV	Fix issues Safety brief	FRR	Ready to fly
2/19	2/20	2/21	2/22	2/23	2/24	2/25
	HOLIDAY	Pilot pro flight Flight planning	RF01 2.7 h		RF02 2.6 h	
2/26	2/27	2/28	3/1	3/2	3/3	3/4
			RF03 2.2 h	RF04 Ocean 9 h		
3/5	3/6	3/7	3/8	3/9	3/10	3/11
				RF05 2 h	RF06 2.5 h	
3/12	3/13	3/14	3/15	3/16	3/17	3/18
	Uninstall payload					

Flight dates, as well as total number of flights, are tentative and provided for estimation only.  
Actual dates will be adjusted as needed.