

9/30/2019

Schedule for MethaneAIR (Phase 1) October - November 2019

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
10/13	10/14 Cabin Prep Wing Prep	10/15	10/16	10/17	10/18	10/19
10/20	10/21 Install Displays Install Viewports	10/22	10/23	10/24 MethaneAIR and Rack	10/25 arrive at KBJC	10/26
10/27	10/28 Install Picarro	10/29	10/30	10/31 Install MethaneAIR	11/1	11/2
11/3	11/4 SAR Cabin Upload Complete	11/5 Weigh GV Safety Briefing	11/6 EMI FRR	11/7 Flight Ops Begin	11/8	11/9
11/10 HDD	11/11	11/12	11/13	11/14	11/15	11/16
11/17 HDD	11/18	11/19	11/20	11/21	11/22	11/23
11/24 HDD	11/25	11/26	11/27 Flight Ops End	11/28	11/29	11/30
12/1	12/2 Download	12/3	12/4	12/5	12/6	12/7

Research flight dates, as well as total number of flights, are tentative and provided for estimation only.

Actual dates will be adjusted as needed.

Ferry Flight dates are actual.