

8/13/2015

Upload schedule for ICEBRIDGE, October 2015

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
8/9	8/10	8/11	8/12	8/13 C-tainers left GV returns to Jeffco	8/14 LAST DAY OF CSET	8/15
8/16	8/17 Start removing wing infrastructure Start payload uninstallation Submit FRR templates to WFF	8/18	8/19	8/20 LVIS / DMS early activities if needed, in hangar	8/21 CSET payload removed	8/22
8/23	8/24 Start installation of LVIS / DMS Install viewports	8/25	8/26	8/27	8/28 DMS done	8/29 LVIS installed DMS installed
8/30	8/31	9/1 SAR	9/2 EMI test	9/3 Weigh GV NCAR FRR WFF FRR (a)	9/4 WFF FRR (b)	9/5 Payload flight ready
9/6	9/7 Labor day	9/8 Contingency for FRR Safety briefing	9/9 TF01	9/10	9/11 TF02	9/12
9/13 Hard down	9/14 Look at data	9/15 Contingency Can use for TF	9/16 Look at data	9/17 Load GV	9/18 FF01	9/19 FF02
9/20 Hard down	9/21 Settle in Talk with CAA	9/22 RF01	9/23	9/24 RF02	9/25	9/26 RF03
9/27 Hard down	9/28 RF04	9/29	9/30 RF05	10/1	10/2 RF06	10/3
10/4 Hard down	10/5 RF07	10/6	10/7 RF08	10/8	10/9 RF09	10/10