Upload schedule for DEEPWAVE, May 2014

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
4/27	4/28	4/29	4/30	5/1	5/2	5/3
	GV wing infrastru	ucture installation	starts		GV ready	for cabin upload
5/4	5/5	5/6	5/7	5/8	5/9	5/10
	Install AVAPS		Install R5, R3			in racks in place
		Install T-Mapper	,	Install viewports		ewports in place
5/11	5/12	5/13	5/14	5/15	5/16	5/17
	Install L1-L2 Lida	ars			Li	dars are in place
5/18	5/19	5/20	5/21	5/22	5/23	5/24
	Continue integra	tion	EMI test	Weigh GV	TF01	
			Safety briefing	SAR, FRR		
5/25	5/26	5/27	5/28	5/29	5/30	5/31
3/23	Memorial Day	3/2/	TF02	3/23	Hard Down Day	FF01
6/1	6/2	6/3	6/4	6/5	6/6	6/7
FF02	FF03	Arrive NZ	0/4	RF01 possible	6/6	Hard Down
1102	1103	Day lost		IN 01 possible		Hard Down
		24, 1001				
6/8	6/9	6/10	6/11	6/12	6/13	6/14
						Hard Down
6/15	6/16	6/17	6/18	6/19	6/20	6/21
						Hard Down
6/22	6/23	6/24	6/25	6/26	6/27	6/28
GIZZ	3/23	5,24	3/23	3,20	5,21	Hard Down