

Project Dates


- 7 November 2014 Science & Planning meeting
- 10 November 2014 Instrument upload begins
- 21 January 2015 First test flight
- 29 January 2015 C-130 ferries to Hampton
- 1 February 15 March 2015 WINTER
 - 114 flight hours
 - 8 test; 10 ferry; 96 research


Reminders

- RAF Access October 24
 - http://goo.gl/lgTuKd
 - Basic information and watch security video
 - Send a picture
 - Badge allows you facility and hangar access for upload, test flights, and download
- Hazardous Materials Form
 - Bring signed copy to Science and Planning Meeting
- MSDS Documentation
 - Send to cwolff@ucar.edu

WINTER Hotel

- Residence Inn Newport
 News Airport
 - \$83 per night
 - www.marriott.com/ phfnn
 - Enter your dates, select
 Special Rates and
 Awards, and enter the
 code U2N in Corporate/
 promotional code







WINTER Operations at NASA

- Instruments
 - Liquid nitrogen available on the base
 - Praxair local gas supplier that delivers to Langley
 - Richard Sperber 804.229.3119
 - Pure gases on hand (N2, O2, He, Zero Air)
 - Mixtures take 21 days (NO, NO2)
 - We also have a POC for radioactive license transfer


Access to NASA

- Visitor Badges
 - Send to NASA (through Cory)
 - Name, date of birth, place of birth, SSN, email, phone, home address, citizenship, copy of green card, naturalization papers, or VISA (if needed)
 - Bring to NASA
 - 2 forms of ID
 - Green card, naturalization papers, and VISA (if needed)
- Base Access
 - Go to badge and pass office (next to main gate) to get picture taken, verify information, and receive a visitor pass
 - Weekdays: 0630-1500
- Safety briefing upon arrival and halfway through as new rotation comes in

Science and Planning Meeting

- 7 November in Boulder
- Agenda coming soon
- Register online
 - http://goo.gl/xKIIAF
- Hotel Block
 - Best Western Plus Boulder Inn
 - Call 800.233.8469 and reference "WINTER Project"
 - \$114 / night for a king bed

Payload



Saturday	Friday	Thursday	Wednesday	Tuesday	Monday	Sunday
11/8	11/7	11/6	11/5	11/4	11/3	11/2
	Science and	Prep for Install				
	lanning Meeting					
		Put ISAF in Rack				
11/1!	11/14	11/13	11/12	11/11	11/10	11/9
				Install CIMS1 Install NH3		
	Probes	Install Wing Probes				
11/23	11/21	11/20	11/19	11/18	11/17	11/16
				Install HARP		
			Install TD-LIF			
		Install Wing Probes				
11/2	11/28	11/27	11/26	11/25	11/24	11/23
12/0	12/5	12/4	12/3	12/2	12/1	11/30
				NH rack, plate, and	Install C	
	: AMS	Install T	Install CIMS2			
12/13	12/12	12/11	12/10	12/9	12/8	12/7
	ARNOLD / SO2				Install T	
	reparation			Install PiLS1		
		Aircraft Access		Put PiLS2 in ISAF Rad		
12/20	12/19	12/18	12/17	12/16	12/15	12/14
)2	stall ARNOLD / SC	In		
12/27	12/26	12/25	12/24	12/23	12/22	12/21
1/3	1/2	1/1	12/31	12/30	12/29	12/28
17.				stall ISAF/PiLS2 Ra		
1/10	1/9	1/8	1/7	1/6	1/5	1/4
				Install TOGA		
	UNII B	Install CO/CO2, O3, NO/NOy Install CN and UNH Pump				
1/17	1/16	1/15	1/14	1/13	1/12	1/11
		FRR Corrections		Weigh C130	Payload Flight	,,,,,
	101110	Trace Confedencies	FRR	SAR	Ready	
					,	
1/2-	1/23	1/22	1/21	1/20	1/19	1/18
	F02		TF01	Safety Brief		
					<u> </u>	
1/3	1/30	1/29	1/28	1/27		1/25
		Ferry			TF03 (if needed)	Hard Down
					-	
2/7	2/6	2/5	2/4	2/3	2/2	2/1

KINISSIONS, and Reactivity

Instrument Upload

- Holiday weeks
 - Teams can have access as long as we have staff available
 - Please clear it ahead of time
- Hotels
 - Renaissance Boulder Flatiron Hotel
 - http://www.renaissanceflatiron.com/
 - Townplace Suites Boulder Broomfield
 - http://www.marriott.com/hotels/travel/dentbtowneplace-suites-boulder-broomfield/

sions, and R.



November 5: No telecon due to the Science and Planning Meeting