

Upload schedule for WINTER November 2014 - January 2015

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
11/2	11/3	11/4	11/5	11/6 Prep for Install	11/7 Science and Planning Meeting	11/8
			Put ISAF in Rack			
11/9	11/10	11/11	11/12	11/13	11/14	11/15
	Install CIMS1					
	Install NH3					
	Install Wing Probes					
11/16	11/17	11/18	11/19	11/20	11/21	11/22
	Install HARP					
	Install TD-LIF					
	Install Wing Probes					
11/23	11/24	11/25	11/26	11/27	11/28	11/29
11/30	12/1	12/2	12/3	12/4	12/5	12/6
	Install UNH rack, plate, and tubing					
	Install CIMS2					
	Install ToF AMS					
12/7	12/8	12/9	12/10	12/11	12/12	12/13
	Put PiLS2 in ISAF Rack			RAF Closed - No Hangar or Aircraft Access	ARNOLD / SO2 Preparation	
	Install PiLS1					
	Install ToF AMS					
12/14	12/15	12/16	12/17	12/18	12/19	12/20
	Install ARNOLD / SO2					
	Install ISAF/PiLS2 Rack					
12/21	12/22	12/23	12/24	12/25	12/26	12/27
12/28	12/29	12/30	12/31	1/1	1/2	1/3
1/4	1/5	1/6	1/7	1/8	1/9	1/10
	Install TOGA					
	Install CO/CO2, O3, NO/NOy					
	Install CN and UNH Pump					
1/11	1/12	1/13	1/14	1/15	1/16	1/17
Payload Flight Ready	SAR FRR	EMI FRR Corrections	Weigh C-130	Pilot Pro		
1/18	1/19	1/20	1/21	1/22	1/23	1/24
Martin Luther King Day	Safety Brief	TF01	Truck Shipment	TF02		
1/25	1/26	1/27	1/28	1/29	1/30	1/31
Hard Down	TF03 (if needed)		Ferry			
2/1	2/2	2/3	2/4	2/5	2/6	2/7
Hard Down	Begin Flight Ops					