

1/21/2010

Upload schedule for HEFT-4, Dec 2009 - Jan 2010

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1-Jan	2-Jan
3-Jan	4-Jan Install L6 Display	5-Jan	6-Jan Install R5 HOLODEC Install R4 HARP	7-Jan	8-Jan	9-Jan
10-Jan	11-Jan Install L4 LAMS	12-Jan Install seats	13-Jan	14-Jan	15-Jan	16-Jan Payload ready
17-Jan	18-Jan	19-Jan Weigh GV FRR	20-Jan	21-Jan Install DOAS can	22-Jan EMI test	23-Jan TF01
24-Jan Day off for crew Access if needed	25-Jan <====or==Hard down==or====> <====or===TF02===or====>	26-Jan	27-Jan	28-Jan FF01	29-Jan RF01	30-Jan FF02 Optical viewports ready to install Deployment to Kona

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
31-Jan End DOAS	1-Feb Inst. viewports Experimental Remove R2	2-Feb Install HSRL Remove L2,L3	3-Feb Power up HSRL Finish install	4-Feb EMI SAF	5-Feb FRR	6-Feb
7-Feb	8-Feb	9-Feb TF03	10-Feb	11-Feb TF04	12-Feb	13-Feb TF05
14-Feb End HEFT-10	15-Feb	16-Feb	17-Feb	18-Feb	19-Feb	20-Feb
Uninstall HEFT-10 payload, wing stores; prepare GV for installation of HIPPO-3 payload						