

## Upload schedule for HIPPO Global, Nov-Dec 2008

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
10/26	10/27 SDR (System Definition Review)	10/28	10/29	10/30	10/31	11/1
11/2	RAF will install all wiring and some plumbing; install wing stores also Calibrations					11/8
11/9	11/10	11/11	11/12	11/13	11/14	11/15
RAF will install all wiring and some plumbing; install wing stores also Calibrations						
11/16	11/17 Install subfloor inlets FWD cabin	11/18	11/19 11/20 Install L5, L4, L2 and L1		11/21	11/22 Accomplished: L1, L2, L3, L4 installed
11/23	11/24 Work on instrumentation	11/25	11/26	11/27 11/28 <b>THANKSGIVING</b>		11/29
11/30	Harvard team arrives Jeffco					

12/1	12/2 Install L6, R5, R1	12/3	12/4	12/5	12/6 Accomplished: All racks installed		
12/7	12/8	12/9	12/10 Weigh GV EMI test (1 PM)	12/11 FRR	12/12 Safety briefing 9:00 AM	12/13 Check flight TF01 (possibly)	
12/14 TF01 if needed		12/15	12/16 Test flights as necessary	12/17	12/18	12/19	12/20 Accomplished: Test flights completed
12/21	12/22	12/23 Last TF possible	12/24	12/25	12/26	12/27	<b>HOLIDAY WEEKS BEGIN</b>