

7/3/2018

Schedule for WE-CAN upload, June-July 2018

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
5/20	5/21 CIMS inspect	5/22 CIMS install	5/23 CFDC inspect CVI inspect	5/24 CFDC install CVI install	5/25 NH3 inspect	5/26 L1 and R1 installed
5/27	5/28 HOLIDAY	5/29 NH3 pump inst. NH3 install HARP inspect	5/30 AMS inspect HARP install	5/31 AMS install	6/1	6/2 Forward cabin installed
6/3 PAS-CAPS inspect SP2 inspect PTR-MS inspect	6/4 PAS-CAPS inst. SP2 install	6/5 PTR-MS install CC laptop	6/6 PILS inspect TOGA inspect	6/7 CCN-SMPS inspect	6/8	6/9
6/10 CCN install PILS2 install SMPS install	6/11	6/12	6/13 PILS1 install TOGA install	6/14	6/15	6/16 Mid cabin installed
6/17 R9 inspect WCL inspect	6/18 R9 install WCL install under floor	6/19	6/20	6/21 NO-NO2 install CO-CO2 install WCL PS install	6/22	6/23
6/24 PAN inspect AWAS inspect	6/25	6/26	6/27 PAN install AWAS install	6/28	6/29	6/30 All racks installed
7/1	7/2 Finish all installations	7/3 SAR Walk-through	7/4 HOLIDAY	7/5	7/6 Weigh C-130 Access at 10AM	7/7 EMI, SAR, weigh finished
7/8	7/9 EMI 9 AM	7/10 Safety briefing FRR	7/11 Pilot Pro Flight No AM access	7/12 TF01	7/13	7/14
7/15	7/16 TF02	7/17 Ground shipment	7/18 TF03	7/19	7/20 FF01 Ferry to Boise Get GA badges	7/21 Get GA badges Set up space
7/22 HARD DOWN	7/23	7/24 RF01	7/25	7/26 RF02	7/27	7/28

Research flight dates, as well as total number of flights, are tentative and provided for estimation only.
Actual dates will be adjusted as needed.
Ferry Flight dates are actual.