

V1: 8 May 2018

Task	Date
Final SOW sent to INVAP	7 May 18
ISFS container arrives at INTA	8 May 18
Proposal sent to lightning teams	11 May 18
ISFS setup begins	18 May 18
Decision on S-Pol	18 May 18
S-Pol packing begins	21 May 18
Land lease finalized	21 May 18
Quote from INVAP	21 May 18
INVAP fact sheet written	21 May 18
SOW sent to UNC	25 May 18
Draft agreement with SMN sent	25 May 18
ISFS EOP begins	5 Jun 18
Contracts with lightning teams in place	8 June 18
UH Lightning equipment arrives at EOL	13 Jun 18
CU Lightning equipment arrives at EOL	18 Jun 18
UCAR Approval of INVAP contract	29 Jun 18
S-Pol & WV DIAL containers packed	29 Jun 18
S-Pol & WV DIAL containers picked up	3 Jul 18
Agreement with SMN in place	3 Jul 18
Agreement with UNC in place	3 Jul 18
INVAP on contract	9 Jul 18
S-Pol & WV DIAL ship departs Houston	10 Jul 18
Containers arrive in Buenos Aires	7 Aug 18
Agreement with Internet provider in place	1 Sep 18
Electrical modifications at SMN final	15 Sep 18
Containers arrive in Pilar	28 Sep 18
S-Pol & WV DIAL setup begins	1 Oct 18
Ops Center functioning	30 Oct 18
S-Pol & WV DIAL setup complete	31 Oct 18
IOP Begins	1 Nov 18
IOP Ends	15 Dec 18
WV DIAL & Ops Center packed up	17 Dec 18
Lightning equipment packed in containers	24 Dec 18
S-Pol packed	24 Jan 19
ISFS EOP complete	30 Apr 19
ISFS packing complete	15 May 18