

5/17/2021

Schedule for SPICULE Upload, Apr-May 2021

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
4/11	4/12	4/13	4/14	4/15	4/16	4/17
Prep GV, Build up racks, Install wing stores, inlets, and aperture instruments						
4/18	4/19	4/20	4/21	4/22	4/23	4/24
Prep GV, Build up racks, Install wing stores, inlets, and aperture instruments						
4/25	4/26	4/27	4/28	4/29	4/30	5/1
	Install CCN	Install GNI, HVPS HOLODEC		Install SPEC		
5/2	5/3	5/4	5/5	5/6	5/7	5/8
	Install HCR			Install CFDC		
5/9	5/10	5/11	5/12	5/13	5/14	5/15
	Install CVI			Install MC, CN	SAR	
5/16	5/17	5/18	5/19	5/20	5/21	5/22
	Fix SAR Items Start COVID Testing		EMI	Weigh GV FRR Safety Briefing	Pilot Pro	
5/23	5/24	5/25	5/26	5/27	5/28	5/29
HDD	TF01		TF02			
5/30	5/31	6/1	6/2	6/3	6/4	6/5

Test flight dates are tentative and provided for estimation only.
Actual dates will be adjusted as needed.