

9/13/2017

Schedule for WE-CAN Test, September 2017

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
7/30	7/31	8/1	8/2	8/3 NH3 inspection	8/4	8/5
8/6	8/7 NH3 install	8/8 NH3 pump installation	8/9	8/10 AMS inspection	8/11	8/12 Forward cabin installed
8/13	8/14 AMS installation	8/15	8/16	8/17 PTR-MS ships to RAF	8/18	8/19 Inlets installed
8/20	8/21 PTR-MS inspection	8/22	8/23 PTR-MS installation	8/24 CCN-SMPS rack is ready	8/25	8/26 Mid cabin installed
8/27	8/28 ACOM inspect CCN-SMPS install	8/29 ACOM installation	8/30 Pump rack install R9	8/31	9/1	9/2 All except UWY installed
9/3	9/4 LABOR DAY	9/5 Install WCL on C-130 Assemble PAS-CAPS on floor Install SP-2 in CAPS rack	9/6	9/7 PAS-CAPS install on C-130	9/8	9/9 All racks installed
9/10	9/11 Finish up installations	9/12	9/13 SAR Walk-through	9/14 EMI 9-10:30AM	9/15 Weigh C-130 Access at 10AM	9/16
9/17	9/18 Safety briefing FRR	9/19 Pilot Pro Flight	9/20 TF01 2.5 hrs	9/21	9/22 TF02 2.5 hrs	9/23
9/24	9/25	9/26 TF03 2.5 hrs	9/27	9/28	9/29 TF04 2.5 hrs	9/30
10/1	10/2	10/3	10/4	10/5	10/6	10/7

Flight dates, as well as total number of flights, are tentative and provided for estimation only.
Actual dates will be adjusted as needed.