

Upload schedule for FRAPPE, Jul-Aug 2014

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
4/27	4/28	4/29	4/30	5/1 Prep for Install Install Wing Instruments	5/2	5/3
5/4	5/5	5/6	5/7 Install HARP & HoX	5/8	5/9	5/10
5/11	5/12 Install PCIMS & continue HoX	5/13	5/14	5/15	5/16	5/17
5/18	5/19 Install TD-LIF & CAMS/NH3	5/20	5/21	5/22	5/23	5/24
5/25 Memorial Day	5/26 Install PTRMS	5/27	5/28	5/29	5/30	5/31
6/1	6/2 Install AMS-CAPS & PAN/GTCIMS	6/3	6/4	6/5	6/6	6/7
6/8	6/9 Install PILS & AWAS/TOGA	6/10	6/11	6/12 Install NO/CARI	6/13	6/14
6/15	6/16 Install CN Rack	6/17	6/18	6/19 All racks installed	6/20	6/21
6/22	6/23 Finish install/outstanding items	6/24	6/25	6/26	6/27	6/28
6/29	6/30 Payload flight ready	7/1	7/2 SAR	7/3 Weigh C130	7/4 4th of July	7/5 Pilots Return from NZ
7/6	7/7 Safety Brief	7/8 EMI (am) FRR (pm)	7/9 Pilot Pro (am)	7/10 TF01	7/11	7/12 TF02
7/13 Hard Down	7/14 NASA Arrives	7/15 Media Day (am) TF03 (pm)	7/16 Begin Flight Ops	7/17	7/18	7/19