

4/11/14

### Draft Upload schedule for CSET, Jul-Aug 2015

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
5/3	5/4	5/5	5/6	5/7	5/8	5/9
5/10	5/11	5/12	5/13	5/14	5/15	5/16
Prep/install wings						
5/17	5/18	5/19	5/20	5/21	5/22	5/23
Install AVAPS				Install HCR/MTP		
5/24	5/25	5/26	5/27	5/28	5/29	5/30
Memorial Day	HCR/MTP	Install CO/O3				
5/31	6/1	6/2	6/3	6/4	6/5	6/6
Install HARP		Install 3V-CPI			Install GVR	
6/7	6/8	6/9	6/10	6/11	6/12	6/13
Install HSRL					Payload Flight Ready	
Install CN				SAR		
6/14	6/15	6/16	6/17	6/18	6/19	6/20
	Weigh GV	EMI	Safety Brief FRR	Correct FRR Discrepancies	TF01	
6/21	6/22	6/23	6/24	6/25	6/26	6/27
		TF02		TF03		
6/28	6/29	6/30	7/1	7/2	7/3	7/4
Hard Down	GV Departs		Begin Flight Ops		4th of July (Observed)	