ID	Task Name	Start	Finish	Predec
1	**FY 2007**	**Sun 7/1/07**	**Wed 9/5/07**	
2	TC4 (Starr)	Sun 7/1/07	Tue 8/14/07	
3	PASE (Bandy)	Thu 8/2/07	Wed 9/5/07	
4	BUFEX II (Nair)	Sun 8/5/07	Sun 8/26/07	
5	**FY 2008**	**Tue 11/6/07**	**Tue 9/30/08**	
6	ICE-L (Heymsfield)	Tue 11/6/07	Sun 12/16/07	
7	WAICO (Wang)	Fri 2/1/08	Mon 3/31/08	
8	GISMOS (Haase)	Fri 2/1/08	Fri 2/22/08	
9				
10	START08 (Atlas) Phase I	Mon 4/21/08	Fri 5/16/08	
11	CLDGPS (Parish)	Thu 5/1/08	Sat 5/31/08	
12	TiMREX (Lee)	Thu 5/15/08	Mon 6/30/08	
13	AHATS (Tong)	Sun 6/1/08	Tue 7/15/08	
14	START08 (Atlas) Phase II	Mon 6/16/08	Sat 6/28/08	
15	Pre HIPPO (Wofsy)	Tue 7/1/08	Fri 7/25/08	
16	CPS (Albrecht)	Fri 8/1/08	Tue 9/30/08	
17	T-PARC (Parsons)	Fri 8/1/08	Tue 9/30/08	
18	**FY2009**	**Wed 10/15/08**	**Thu 8/6/09**	
19	VOCALS (Wood)	Wed 10/15/08	Fri 11/14/08	
20	PCAPS (Whiteman)	Mon 12/1/08	Sun 2/15/09	
21	Winter PARC (Parsons)	Mon 12/1/08	Wed 12/24/08	
22	HIPPO (Wofsy) - Phase II	Thu 1/1/09	Sun 1/25/09	
23	EAGLLES-late (Laird & Kristovich)	Mon 2/9/09	Sat 3/7/09	
24				
25	VORTEX II (Wurman)	Wed 4/1/09	Tue 6/30/09	
26	Windstress (Khelif)	Mon 6/1/09	Tue 6/30/09	
27	HIPPO (Wofsy) - Phase III	Wed 7/15/09	Thu 8/6/09	
28	**FY2010**	**Thu 10/1/09**	**Tue 8/31/10**	
29	La Plata Basin (tbd)	Thu 10/1/09	Mon 11/30/09	
30	EAGLLES-early (Young)	Mon 11/2/09	Mon 11/30/09	
31	PLOWS Part I (Rauber)	Mon 11/16/09	Tue 12/15/09	
32	PLOWS Part II(Rauber)	Fri 1/29/10	Sun 2/28/10	
33				
34	HIPPO Phase V (Wofsy)	Thu 4/1/10	Sun 4/25/10	
35	VORTEX III (Wurman)	Thu 4/1/10	Tue 6/29/10	
36	BEACCHON	Mon 5/3/10	Mon 5/31/10	
37	DC3 (Cantrell & Barth)	Fri 5/7/10	Wed 6/30/10	
38	HIPPO Phase IV (Wofsy)	Fri 7/16/10	Sun 8/8/10	
39	GLIMPSE (Parrish & Bromovich)	Sun 8/1/10	Tue 8/31/10	



Project: LongTermSchedule
Date: Wed 8/8/07

Task | Progress | Summary | External Tasks | Deadline
Split | Milestone | Project Summary | External Milestone