2009 Planning Chart

NCAR / EOL Research Aviation Facility

Aircraft	Project Location PI	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
C130													
just a thought	IDEAS-IV (JeffCO) Stith												
Request	PLOWS (US Mid-west) Rauber									1		1	1 15 31
	Maintenance Schedule (JeffCO)		4 Yr Inspection	30		PKG 5	PKG 6		PKG 7	PKG 8			
GV													
Approved	HIPPO (Global) Wofsy	2 14 31	10								10	1 18 28	
required	HAIS HEFT - 3 (JeffCO)						10	1 11 31	8				
required	**Large Wing Pod Cert. (JeffCO)**		15	1 16 28		1 16 30	8						
required	**Optical View Ports (JeffCO)**										1 design	fab & test	19
Approved	ADELE (Florida) Smith								15	1 21 31			
	Maintenance Schedule (JeffCO)								ANNUAL (6 weeks)				
P3													