
ID
Task Name
Start
Finish
2005
2006
2007
2008
2009
2010
2011
1 FY 2007 Sun 10/1/06 Fri 11/30/07
2 METCRAX (Mushinski) Sun 10/1/06 Tue 10/31/06
3 ISPA II (Borys) Wed 1/3/07 Wed 2/28/07
4 CLIMODE/RV Knorr (Edson) Thu 2/1/07 Fri 3/30/07
5 CHATS (Lenschow) Thu 3/1/07 Mon 4/30/07
6 ACME (Schimel, Wofsy) Thu 3/1/07 Fri 11/30/07
7
8 PACDEX (Stith & Ramanathan) Mon 4/2/07 Thu 5/31/07
9 BUFEX II (Nair) Fri 6/15/07 Fri 7/6/07
10 PASE (Bandy) Wed 8/1/07 Wed 9/5/07
11 FY 2008 Tue 11/6/07 Fri 10/31/08
12 ICE-L (Heymsfield) Tue 11/6/07 Sun 12/16/07
13 WAICO (Wang) Fri 2/1/08 Mon 3/31/08
14
15 START08 (Atlas) Tue 4/15/08 Fri 5/16/08
16 ASCOS (Persson) Thu 5/1/08 Tue 9/30/08
17 Sonde 08 (Geerts) Thu 5/1/08 Sun 6/1/08
18 TAMEX II (Lee et al.) Thu 5/15/08 Mon 6/23/08
19 Windstress (Khelif) Sun 6/1/08 Mon 6/30/08
20 Pre HIPPO (Wofsy) Tue 7/1/08 Fri 7/25/08
21 TC4 (Starr) Tue 7/1/08 Fri 8/15/08
22 PARC (Parsons) Mon 9/1/08 Fri 10/31/08
23 FY2009 Sat 11/1/08 Tue 9/1/09
24 VOCALS (Wood) Sat 11/1/08 Fri 11/28/08
25 PARC (Parsons) Mon 12/1/08 Wed 12/24/08
26 IPY (Bromovich et al) Mon 12/1/08 Sat 1/31/09
27 SHARE (Kingsmill/Yuter) Mon 12/1/08 Sat 1/31/09
28 HIPPO (Wofsy) - Phase III Thu 1/1/09 Sun 1/25/09
29
30 VORTEX II (Wurman) Wed 4/1/09 Tue 6/30/09
31 HIPPO (Wofsy) - Phase IV Wed 7/15/09 Thu 8/6/09
32 RIME (Parish) Mon 8/17/09 Tue 9/1/09
33 FY2010 Mon 12/21/09 Sun 8/8/10
34 EAGLLES (Laird & Kristovich) Mon 12/21/09 Fri 2/26/10
35
36 HIPPO Phase V (Wofsy) Thu 4/1/10 Sun 4/25/10
37 VORTEX III (Wurman) Thu 4/1/10 Tue 6/29/10
38 DC3 (Cantrell & Barth) Fri 5/7/10 Wed 6/30/10
39 HIPPO Phase VI (Wofsy) Thu 7/15/10 Sun 8/8/10
US (AZ) ---- 7 ISFF,1 ISS
US (CO) ---- 1 ISS/MAPR
NORTH ATLANTIC - 1 ISS
US (CA) - 1 ISFF
US (WY) ---- KA
US (CO),JAPAN ---- GV
AUSTRALIA - 2 MGAUS
CHRISTMAS ISLAND ---- C130
US (CO) ---- C-130,WCR,SABL
US (WY) - KA
US (CO) - GV
Swedish Ice Breaker - ISFF
US (OK) - KA,ISFF
Taiwan -- SPOL,2 GAUS
US (CA) --- KA
Pole to Pole -- GV
tbd - dropsonde on DC8
Japan--- GV,Driftsonde,NRL P-3,ELDORA,Drops
CHILE ----C130,Drops,WCR,ISS
Japan - Driftsonde
NZ - GV
US (CA/NV) - GV Dropsondes,KA,ISFF,ISS,GAUS
Pole to Pole -- GV
US (OK) - 2 MGAUS,DOWs,A/C with Drops
Pole to Pole -- GV
Chile ---- GV,Dropsondes
US (IL) --- C130,GAUS,ISFF,KA
Pole to Pole -- GV
US (OK) - 2 MGAUS,DOWs,A/C with Drops
US (CO) --- GV
Pole to Pole -- GV
Project: LongTermSchedule
Date: Fri 12/1/06
Task
Split
Progress
Milestone
Summary
Project Summary
External Tasks
External Milestone
Deadline