2011 Planning Chart

11/7/11

NCAR / EOL Research Aviation Facility

Aircraft	Project Location PI	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
C130													
Approved JBJ	IDEAS-IV (JeffCO) Stith									_ _ 26	_ _ _ 1 17 31	..... _ _ 1 18 23	
Approved AJS	ICE-T (St Croix) Heymsfield					_ _ _ _ _ 1	_ _ _ _ _	..... 1 31	_ _15				
	Maintenance Schedule	Wing re-wire	fuel system AD+	Wing re-wire EPCS	Wing re-wire EPCS	PKG 5	PKG 6		PKG 7				PKG 8
GV													
Approved Pavel	HIPPO (Global) Wofsy					_ _ 24	_ _ 2 14 31	... _ _ 1 9 16	_ _ _ 1 15 31	... _ _ 1 9 17			
Approved JBJ	DC-3:test (JeffCO) Cantrell				_ _ _ 7	..... _ _ 1 15 22							
Approved Pavel	TORERO (Ecuador) Volkamer											_ _ 7	_ _ _ _ _
Cost Recovery Pending	ICEBRIDGE (Punta Arinas) NASA									_ _ _ 18	_ _ 1 7 31	_4	
	Maintenance Schedule									ANNUAL (6 weeks)	~~~~~~~	~~~~~~>	
P3													