2012 Planning Chart

9/5/12

NCAR / EOL Research Aviation Facility

Aircraft	Project Location PI	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
C130													
	Maintenance Schedule		PKG 1		PKG 2			PKG 3	PKG 4			4 yr Insp ---------> prep	4 Yr-> Inspection
GV													
Approved AJS/JBJ	DC-3 (JeffCO) Cantrell			_ _ _ 9	_ _ _ _ _	_ _.. ..... 1 8	 30	_ _10					
Approved PR/AJS	TORERO (Ecuador) Volkamer	_ _ 1 16	..... _ _ 1 27 29	_ _6									
Cancelled	SEAC4RS (Thailand) NASA						_ _ 23	_ _ _ _ _	_ _ _ 1 15	..... 1 30	_ _10		
Cancelled	IceBridge 2012 (Punta Arenas) Tagg											_ _. 5 19	..... _ _ 1 19 23
EOL	HCR Gnd Test (JeffCO) Loew										_ _ _ 15 19		
	Maintenance Schedule										24 Month & ANNUAL (6 weeks)	APU @ Gulf Stream	~~~~~~>
P3													