2010 Planning Chart

12/20/10

NCAR / EOL Research Aviation Facility

Aircraft	Project Location PI	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
C130													
Approved AJ /JBJ	PLOWS (US Mid-west) Rauber	_ _ 1 15	 28	..... _ _ 1 10 20									
Approved JBJ	ICARE (France) EUFAR / NSF										_ _... 15 25	... _ _ 1 4 11	
Approved PR	WAMO (JeffCO) Jaffe et al										_ _... 15 25	..... _ _ 1 18 25	
	Maintenance Schedule (JeffCO)			PKG 1	PKG 2	------> 15	avionics ---------> upgrade	avionics ---------> upgrade	avionics ---------> upgrade	avionics ---------> upgrade		PKG 3	Wing re-wire PKG 4
GV													
Approved PR	HIPPO (Global) Wofsy			_ _ _ 1 22 31	....._ 15 22 1								
Approved JBJ /AJS	PREDICT (St Croix) Davis						_ _ 24	_ _ _ _ _	_ _ 1 15 31	 30	_ _10		
required	**HEFT - 4 "HSRL" (JeffCO)**	_ _ 1 22 31	..... _ _ 1 15 22										
Approved PR	AMAX-DOAS (JeffCO) Volkamer	**linked to**	**HEFT-4**										
	Maintenance Schedule (JeffCO)				48 Month Inspection (JeffCO)	**Gear Inpsection (GAC) 1 - 30**	96 Month Inspection (JeffCO)	~~~~~>			24 Month & ANNUAL (6 weeks)	~~~~~~>	~~~~~>
P3													