2009 Planning Chart

NCAR / EOL Research Aviation Facility

Aircraft	Project Location PI	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
C130													
Approved AJS/JBJ	PLOWS (US Mid-west) Rauber									_ _ _ 15	_ _ _ _ _	 1	_ _ _ 1 15 31
	Maintenance Schedule (JeffCO)	4 yr Insp ---------> prep	4 yr Insp ---------> prep		4 Yr Inspection	_ _ _ _ _	_ _ _ _ _	_ _ _ _ _	Instrument ---------> restoration	PKG 7	PKG 8		
GV													
Approved PR / PR	HIPPO (Global) Wofsy	_ _ 2 7 31	_ _10								_ _ .. 16 26	..... _ _ _ 1 19 24	
required DCR / PR	Large Wing Pod Cert. (JeffCO/Sav)				GVT & SLT _ _ _ 15 3 0	_ _ 15 31	**FAA** 1 30	..... _ _ 1 20 24					
required ML	**Optical View Ports (JeffCO)**										_ _ _ _ _ 1 design	_ _ _ _ _ fab & test	_ _ _19
required BO	Lightning Detection (California)		_ _ _ 9 28										
Approved AJS / JBJ	ADELE /SPRITE (Florida) Smith / Nielsen							_ _ _ 27	_ _ _ 1 15 31	... _ _ 1 4 7			
	Maintenance Schedule (JeffCO)									ANNUAL (6 weeks)	~~~~~~~	~~~~~~>	
P3													