	Tentative BAMEX Logistical Schedule

	
	
	
	
	
	
	
	

	NRL P-3 arrives April 21 at Jeffco.  19 working days for installations.

	Operations 20 May through 6 July 2003

	
	
	
	
	
	
	
	

	MAY
	SUN
	MON
	TUES
	WED
	THURS
	FRI
	SAT

	
	11
	12
	13
	14
	15
	16
	17

	
	Granger & RDP depart Boulder in Van w/computers, tables.   Dirks/Moore arrive.
	Computer van arrives, evening
	Unpack & set up networking
	
	
	Ship ELDORA container from Jeffco
	MGLASS units depart Boulder for Mid-Am

	
	
	
	
	
	
	
	

	MAY
	18
	19
	20
	21
	22
	23
	24

	
	RTF/RAF staffs fly to St. Louis.               
	BAMEX Media Day.  Container arrives Mid-Am; unpacking. Briefings for 5/20
	BAMEX Operations begins
	
	
	
	

	
	
	
	
	
	
	
	

	Notes:
	Dropsonde aircraft schedule unknown
	
	
	
	
	

	
	Uncertain of date of NRL P-3 departure from Jeffco 
	
	
	
	

	
	
	
	
	
	
	
	


	JULY
	6
	7
	8
	9
	10
	11
	12

	
	Last day of BAMEX Operations
	Pack container
	Pick up of container & staff depart
	Teardown of ELDORA and RAF equipment off of NRL P-3 begins (est. 7 working days) 
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	Notes:
	Uncertain of date of NRL P-3 departure from Mid-America and arrival at Jeffco.
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