
3/8/12

Sunday Monday Tuesday Wednesday Thursday Friday Saturday

4/29 4/30 5/1 5/2 5/3 5/4 5/5
 Safety Briefing Flight Testing    OPS Center 

    Active
 Hard Down 

5/6 5/7 5/8 5/9 5/10 5/11 5/12
Ferry  to Salina Project Setup Flight Testing     

Gnd Shipment
 

5/13 5/14 5/15 5/16 5/17 5/18 5/19
   End Testing Research OPS   

    
 

5/20 5/21 5/22 5/23 5/24 5/25 5/26
       

 

5/26 5/28 5/29 5/30 5/31 6/1 6/2
       

 
 

6/3 6/4 6/5 6/6 6/7 6/8 6/9
       

 

6/10 6/11 6/12 6/13 6/14 6/15 6/16
       

 

6/17 6/18 6/19 6/20 6/21 6/22 6/23
       

 

6/24 6/25 6/26 6/27 6/28 6/29 6/30
    End Research  

  
 

7/1 7/2 7/3 7/4 7/5 7/6 7/7
Project Pack Up  Ferry to RMMA Post Project Calibrations

 

GV Deployment schedule for DC3, May - Jun 2012


