
10/31/14

Sunday Monday Tuesday Wednesday Thursday Friday Saturday

9/28 9/29 9/30 10/1 10/2 10/3 10/4
Wing Infrastructure Installation

10/5 10/6 10/7 10/8 10/9 10/10 10/11
Wing Infrastruction Installation (Cont.)

10/12 10/13 10/14 10/15 10/16 10/17 10/18

10/19 10/20 10/21 10/22 10/23 10/24 10/25

10/26 10/27 10/28 10/29 10/30 10/31 11/1

11/2 11/3 11/4 11/5 11/6 11/7 11/8
HCR EMI FRR Weight GV Pilot Pro

Install Complete SAR Safety Briefing

11/9 11/10 11/11 11/12 11/13 11/14 11/15
Flight Program
Begins

11/16 11/17 11/18 11/19 11/20 11/21 11/22
Flight Program
Ends

11/23 11/24 11/25 11/26 11/27 11/28 11/29

Upload and flight schedule for HCR-Test October/November 2014

HCRHARP

GVR and CR2

LAMS and SID-2

AVAPS and VCSEL


