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Payload upload

Payload flight testing

C-130 departs JeffCo to 

Christmas Island
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C-130 arrives in 

Chritsmas Island

Research Flight 

operations

C-130 departs Christmas 

Island

C-130 arrives in JeffCO

Post Cals and Payload 

offload.

Aug-07 Sep-07

PASE 2007 Logistics Planning Schedule

May-07 Jun-07 Jul-07

July 1 -Deadline for all

PI equipment to be delivered 

to JEffCO for transport to

Christmas Island on the C-17

 cargo flight

July 15 - Hazardous 

Materials

Clearance

July 25 - Arrival of

the 1st crew in

Chirstmas Island


