
9/11/2013

SDR: August 1

Sunday Monday Tuesday Wednesday Thursday Friday Saturday

8/18 8/19 8/20 8/21 8/22 8/23 8/24
Install wing stores, LAMS fiber Install inlets

Install mid pylonss Install VCSEL wiring
Install In-Cloud Rad. Wiring

8/25 8/26 8/27 8/28 8/29 8/30 8/31
Install HCR R5 Install Picarros L5 Install 3V-CPI R3 HCR installed
Install tubing in the cabin Install L5 pumps Pylons ready
Install L6 rack Install KT-19

9/1 9/2 9/3 9/4 9/5 9/6 9/7
Install LAMS L3 Install OP-1 HCR early EMI Cabin installed
Install CVI L1 Install CR-2 R1, pump
Install wing instruments

9/8 9/9 9/10 9/11 9/12 9/13 9/14
Install VCSEL-1 Install In-Cloud Rad. CLOSED CLOSED
Install VCSEL-2

9/15 9/16 9/17 9/18 9/19 9/20 9/21
Continue work on all systems Weigh GV All systems ready

GV on ramp 1200 Level GV SAR EMI 0900 Aircraft ready
Power and access after 1000 FRR

9/22 9/23 9/24 9/25 9/26 9/27 9/28
Safety brief 1000 RF02 at 1300

RF01 at 1300

9/29 9/30 10/1 10/2 10/3 10/4 10/5
RF04

10/6 10/7 10/8 10/9 10/10 10/11 10/12
RF05 RF06

10/13 10/14 10/15 10/16 10/17 10/18 10/19
RF07

End flight ops

10/20 10/21 10/22 10/23 10/24 10/25 10/26
Uninstall payload
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