
CONCORDIASI 

PO list by 
estimated ORDER DATE

Date to be Order Item # MATERIALS & SUPPLIES Vendor Date Ordered Delivery Date Date Rec'd Amt w/overhead
2/16/2009 15 Receiver Electronics PCB AAPCB 2/23/2009 2/28/2009 5,739                  
2/16/2009 Total 5,739                  
2/20/2009 2 Iridium Antenna Sensor Systems 2/23/2009 5/4/2009 8,677                  

6 Pressure Sensor All Sensors 2/23/2009 3/2/2009 3,722                  
11 GPS Antenna Sensor Systems 2/23/2009 5/4/2009 3,807                  
29 6-pin Connectors Hardware Specialty 2/23/2009 3/9/2009 2,051                  

2/20/2009 Total 18,255                
2/24/2009 37 Server Computer TBD 3/4/2009 3/18/2009 7,595                  
2/24/2009 Total 7,595                  
2/28/2009 3 Iridium Coax Cable Applied Interconnect 2/6/2009 3/15/2009 849                     

9 MB RF Shield Leader Tech N/A N/A -                          
10 GPS Coax Cable Applied Interconnect 2/6/2009 3/15/2009 766                     
14 Receiver Blank PCB Electronic Interconnect N/A N/A -                          
16 21.855 Crystal ICM Manufacturing 2/5/2009 3/15/2009 2/26/2009 260                     
17 Receiver RF Shield FotoFab 2/11/2009 2/18/2009 41                       
18 Solar Panels (includes item #38) Sundance Solar 3/4/2009 3/18/2009 14,317                
20 400 MHz Coax Cable Applied Interconnect 2/20/2009 3/15/2009 728                     
22 Gondola Harness Pro Stitch 2/10/2009 3/15/2009 851                     
27 Electronics PCB InstruTech 2/4/2009 3/18/2009 28,861                
28 Trimble GPS Antenna Proactive Components 1/9/2009 1/12/2009 2/20/2009 17,271                
33 Sonde Parachute Pro Stitch 2/10/2009 3/15/2009 22,785                
34 PTU Module Vaisala 2/5/2009 3/19/2009 72,975                
38 Solar Panels (see item #18 - includTBD N/A N/A -                          
43 Sonde Mechanical Parts DFS 1/1/2009 2/28/2009 2/28/2009 43,776                
45 Sonde Mechanical Parts DFS 1/1/2009 2/28/2009 2/28/2009 742                     
48 Iridium Costs -Monthly charge NAL Research 2/28/2009 2/28/2009 2/28/2009 650                     
49 Iridium Costs - SBD fees NAL Research 2/28/2009 2/28/2009 3,383                  
51 Temporary Employee Clayton 2/28/2009 2/28/2009 2/28/2009 8,847                  
60 Regular Salaries - KR 2/28/2009 2/28/2009 2/28/2009 14,701                
61 Casual Salaries - HC 2/28/2009 2/28/2009 2/28/2009 8,322                  

18a Solar Panels Sundance Solar 2/13/2009 3/6/2009 2,360                  
18b Solar Panel HEATERS Omega 2/24/2009 4/7/2009 1,944                  
18c Solar Panel Thermisters Minco 2/24/2009 3/24/2009 1,522                  
34a Transmitter RF Shield Foto Fab 2/18/2009 3/11/2009 2,721                  

2/28/2009 Total 248,671              
3/2/2009 39 Solar Panel A/D Blank PCB Electronic Interconnect 1,025                  

40 Solar Panel A/D Electronic PCB AAPCB 3,038                  
41 Gondola Sonde Cut down PCB (qtElectronic Interconnect 668                     
42 Sonde Umbilical PCB Electronic Interconnect 1,063                  

18c Solar Panel Thermisters Minco 3/2/2009 3/5/2009 152                     
3/2/2009 Total 5,947                  
3/10/2009 12 Solar Panel A/D Blank PCB Electronic Interconnect 1,025                  
3/10/2009 Total 1,025                  
3/18/2009 25 Gondola Sonde Cut down PCB (qtElectronic Interconnect 1,430                  

30 Blank Sonde Cut-down PCB Electronic Interconnect 2,297                  
31 Sonde Umbilical PCB Electronic Interconnect 1,956                  

3/18/2009 Total 5,683                  
3/31/2009 1 NAL Iridium Modem w/simm card NAL Research 22,542                

4 MB Blank multi-layer PCB Electronic Interconnect 1,451                  
5 MB Electronic PCB AAPCB 9,158                  
8 DS1820 Temp Sensors Digi-Key 213                     

19 400 MHz Patch Antenna TBD 3,509                  
43 Sonde Mechanical Parts DFS 1/1/2009 3/31/2009 28,737                
47 CAD PCB Layout Metro Logic 7,595                  
48 Iridium Costs -Monthly charge NAL Research 3/31/2009 3/31/2009 650                     
49 Iridium Costs - SBD fees NAL Research 3/31/2009 3/31/2009 3,383                  
51 Temporary Employee Clayton 3/31/2009 3/31/2009 8,847                  
52 Shipping Costs to Seychelles TBD 15,190                
60 Regular Salaries - KR 3/31/2009 3/31/2009 14,701                
61 Casual Salaries - HC 3/31/2009 3/31/2009 8,322                  

3/31/2009 Total 124,296              
4/30/2009 43 Sonde Mechanical Parts DFS 1/1/2009 4/30/2009 28,737                

45 Sonde Mechanical Parts DFS 1/1/2009 4/30/2009 12,522                
48 Iridium Costs -Monthly charge NAL Research 4/30/2009 4/30/2009 650                     
49 Iridium Costs - SBD fees NAL Research 4/30/2009 4/30/2009 3,383                  
51 Temporary Employee Clayton 4/30/2009 4/30/2009 8,847                  
54 Field Reimbursement - Test Flight 9,443                  

3/5/2009 1 of 2



CONCORDIASI 

PO list by 
estimated ORDER DATE

Date to be Order Item # MATERIALS & SUPPLIES Vendor Date Ordered Delivery Date Date Rec'd Amt w/overhead
4/30/2009 58 Regular Salaries - NP 4/30/2009 4/30/2009 13,465                

60 Regular Salaries - KR 4/30/2009 4/30/2009 14,701                
61 Casual Salaries - HC 4/30/2009 4/30/2009 8,322                  

4/30/2009 Total 100,070              
5/1/2009 13 Solar Panel A/D Electronic PCB AAPCB 3,038                  
5/1/2009 Total 3,038                  
5/31/2009 26 MISC Electronic Parts Digi-Key 10,633                

35 Parts Shipping Costs from Vendor TBD 9,114                  
36 2 Lap Top PC's for McMurdo & To TBD 6,076                  
44 Gondola housing DFS 1/1/2009 5/31/2009 19,600                
48 Iridium Costs -Monthly charge NAL Research 5/31/2009 5/31/2009 650                     
49 Iridium Costs - SBD fees NAL Research 5/31/2009 5/31/2009 3,383                  
50 Temporary Employee Analese 17,484                
51 Temporary Employee Clayton 5/31/2009 5/31/2009 8,847                  
60 Regular Salaries - KR 5/31/2009 5/31/2009 14,701                
61 Casual Salaries - HC 5/31/2009 5/31/2009 8,322                  
62 Test Flight #2 Seychelles & Toulouse TRAVEL 151,946              

5/31/2009 Total 250,755              
6/30/2009 46 Medical Evaluation TBD 6,076                  

48 Iridium Costs -Monthly charge NAL Research 6/30/2009 6/30/2009 650                     
49 Iridium Costs - SBD fees NAL Research 6/30/2009 6/30/2009 3,383                  
51 Temporary Employee Clayton 6/30/2009 6/30/2009 8,847                  
60 Regular Salaries - KR 6/30/2009 6/30/2009 14,701                
61 Casual Salaries - HC 6/30/2009 6/30/2009 12,483                

6/30/2009 Total 46,139                
7/1/2009 53 Shipping Costs to LA for McMurdoTBD 15,190                
7/1/2009 Total 15,190                
7/31/2009 48 Iridium Costs -Monthly charge NAL Research 7/31/2009 7/31/2009 650                     

49 Iridium Costs - SBD fees NAL Research 7/31/2009 7/31/2009 3,383                  
60 Regular Salaries - KR 7/31/2009 7/31/2009 22,051                

7/31/2009 Total 26,084                
8/31/2009 48 Iridium Costs -Monthly charge NAL Research 8/31/2009 8/31/2009 650                     

49 Iridium Costs - SBD fees NAL Research 8/31/2009 8/31/2009 3,383                  
60 Regular Salaries - KR 8/31/2009 8/31/2009 14,701                

8/31/2009 Total 18,734                
9/30/2009 48 Iridium Costs -Monthly charge NAL Research 9/30/2009 9/30/2009 650                     

49 Iridium Costs - SBD fees NAL Research 9/30/2009 9/30/2009 3,383                  
58 Regular Salaries - NP 9/30/2009 9/30/2009 13,465                
59 Regular Salaries - JV 9/30/2009 9/30/2009 43,516                
60 Regular Salaries - KR 9/30/2009 9/30/2009 14,701                
65 Regular Salaries - JW 9/30/2009 9/30/2009 14,408                
66 Regular Salaries - MB 9/30/2009 9/30/2009 20,626                

9/30/2009 Total 110,749              
10/31/2009 48 Iridium Costs -Monthly charge NAL Research 10/31/2009 10/31/2009 650                     

49 Iridium Costs - SBD fees NAL Research 10/31/2009 10/31/2009 3,383                  
58 Regular Salaries - NP 10/31/2009 10/31/2009 13,465                
60 Regular Salaries - KR 10/31/2009 10/31/2009 14,701                
63 Operations from Toulouse, France TRAVEL 15,029                
65 Regular Salaries - JW 10/31/2009 10/31/2009 14,408                
66 Regular Salaries - MB 10/31/2009 10/31/2009 20,626                

10/31/2009 Total 82,262                
11/30/2009 48 Iridium Costs -Monthly charge NAL Research 11/30/2009 11/30/2009 650                     

49 Iridium Costs - SBD fees NAL Research 11/30/2009 11/30/2009 3,383                  
55 Field Reimbursement - Operations 3,211                  
56 Shipboard Pay 17,487                
57 Holiday Pay (Labor Day) 2,294                  
58 Regular Salaries - NP 11/30/2009 11/30/2009 13,465                
60 Regular Salaries - KR 11/30/2009 11/30/2009 14,701                

11/30/2009 Total 55,192                
12/31/2009 48 Iridium Costs -Monthly charge NAL Research 12/31/2009 12/31/2009 650                     

49 Iridium Costs - SBD fees NAL Research 12/31/2009 12/31/2009 3,383                  
60 Regular Salaries - KR 12/31/2009 12/31/2009 22,051                
64 Operations McMurdo TRAVEL 9,980                  

12/31/2009 Total 36,064                
Grand Total 1,161,489           
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