
7/13/2010

Sunday Monday Tuesday Wednesday Thursday Friday Saturday

9/5 9/6 9/7 9/8 9/9 9/10 9/11

Prepare CN and Chem racks for installation

9/12 9/13 9/14 9/15 9/16 9/17 9/18

Begin install of Mercury rack

Begin install of CN and Chem racks

9/19 9/20 9/21 9/22 9/23 9/24 9/25

SAR EMI test FRR

Deployment schedule for WAMO, September 2010

9/26 9/27 9/28 9/29 9/30 10/1 10/2

Check flight

Hard down TF01 TF02 Ferry to CA

(backup)

10/3 10/4 10/5 10/6 10/7 10/8 10/9

Hard down Ferry to CA RF01 RF02

10/10 10/11 10/12 10/13 10/14 10/15 10/16

Hard down RF03 Ferry to KBJC

Project start and end

Commercial travel


