

CONTRAST GV Flight Ops



10-22-2013





Airspace and Traffic

- Off limits:
 - Malaysia
 - Indonesia
 - Military airspace SW of Guam on NOTAM
 - Military airspace in Fukuoka FIR
- Traffic: transiting through RVSM FL290-FL410 subject to ATC clearance and related delays

Flight Duration and Altitude

- With 2 wing stores GV is expected to reach FL410 from take-off
- Range: 1,500 nmi radius from base; will be fine tuned in first flights based on:
 - Air temperature
 - Drag from payload
 - Flight profiles
- Expect 2-3 vertical profiles if max range is desired, more if range is reduced

Deployment schedule for CONTRAST, Jan-Feb 2014

Saturday	Friday	Thursday	Wednesday	Tuesday	Monday	Sunday
1/4	1/3	1/2	1/1			
	TF01	Weigh GV				
		Safety brief				
		FRR				
1/11	1/10	1/9	1/8	1/7	1/6	1/5
RF01		TF03		TF02		Down
квјс-рнко						
1/18	1/17	1/16	1/15	1/14	1/13	1/12
RF04		RF03		Arrive PGUM	RF02	Down
				Day lost	PHKO-PGUM	
1/25	1/24	1/23	1/22	1/21	1/20	1/19
	RF06		RF05			Down
2/1	1/31	1/30	1/29	1/28	1/27	1/26
RF09		RF08		RF07		Down
2/8	2/7	2/6	2/5	2/4	2/3	2/2
	Down	RF11		RF10		Down
2/15	2/14	2/13	2/12	2/11	2/10	2/9
	Down	RF13		RF12		
2/22	2/21	2/20	2/19	2/18	2/17	2/16
	RF15	Down			RF14	
3/1	2/28	2/27	2/26	2/25	2/24	2/23
Pack	End flight ops		Down	RF16		
	Pre-pack					
3/8	3/7	3/6	3/5	3/4	3/3	3/2
3,0	5,1	370	3/3	3/4	5/5	PGUM-PHKO
						PHKO-KBJC
						Day gained
			I		<u> </u>	

Flight Ops Timing - 1

- Crew duty limits:
 - 6 work days
 - 14 hour max duty day
 - 2 consecutive days over 10 hours
 - 6 h flights for 2 consecutive night flights
 - 40 flight hours per week, 10 per day
 - 36 hours crew switchover to night / day ops, can not be on a HDD

Flight Ops Timing - 2

- Fueling timing may be an issue
 - Warm-up will start on the FBO ramp
 - Will try to fuel on ramp
 - May be required to continue warm-up while GV is moving to fuel pits, then take off
 - Power will not be interrupted
- 2 hour pre-flight need more?
- Tool control in place: 90 min prior to take-off
- No staff movement on ramp past 300 ft from FBO