

DYNAMO Timeline

2010						2011												2012			
7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	
6-8 3 rd workshop																					
20 Submission of individual proposals to NSF																					
20 Submission of Facility Request to EOL																					
30 Submission of copies of relevant proposals to EOL and Facility Managers																					
ARM decision on AMF2																					
10 Submission of individual proposals to NOAA																					
6 DYNAMO special session at NOAA's 35 th CDPW																					
Review of Facility Request																					
8-10 CINDY2011 International Planning Workshop																					
NOAA decision on individual proposals																					
NSF decision on individual proposals																					
Implementation begins																					
TOGA radar installation begins (if at a foreign port)																					
Operation planning meeting																					
Finalize Operations and Data Management Plans																					
Field Campaign																					