

6/13/2024

Upload schedule for MAIRE (2024)

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
6/2	6/3	6/4	6/5	6/6	6/7	6/8
GV away for service; all pilots away for training						
6/9	6/10	6/11	6/12	6/13	6/14	6/15
			GV at KBJC	Install viewports	Install cylinders Install display racks	Ready for racks
6/16	6/17	6/18	6/19	6/20	6/21	6/22
	Finish Display racks Install spectrometers Install MAIR rack		JuneTeenth	Finish cabin installation	SAR	
6/23	6/24	6/25	6/26	6/27	6/28	6/29
	FRR Safety Briefing	(no EMI)		Pilot Pro	TF01	
Possible TF in these days						
6/30	7/1	7/2	7/3	7/4	7/5	7/6
	Pilot training	Pilot training	Pilot training	Independence Day		
7/7	7/8	7/9	7/10	7/11	7/12	7/13
	Pilot training	Pilot training	Pilot training	Pilot training	Pilot training	
7/14	7/15	7/16	7/17	7/18	7/19	7/20
HDD	UT RF Period (KBJC)					
7/21	7/22	7/23	7/24	7/25	7/26	7/27
HDD	pause ops, reserve time					

Research flight dates, as well as total number of flights, are tentative and provided for estimation only.
 Actual dates will be adjusted as needed.
 Ferry Flight dates are actual.