

Flight schedule for HEFT-08 / GISMOS project, 1-22 February 2008

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
2/3 Hard down	2/4 Weigh the GV Safety briefing	2/5 EMI check GV	2/6 TF01 ----- (HEFT) -----TF01 Test flights depending on instrument readiness	2/7 Maintenance	2/8 Maintenance	2/9 Day off unless maint. necessary
2/10 Hard down	2/11 TF02 (HEFT)	2/12 Maintenance	2/13 RF01 (GISMOS) KBJC -> KNEW buoys	2/14 RF02 (GISMOS) KNEW-KNEW dropsondes	2/15 RF03 (GISMOS) KNEW -> KBJC dropsondes	2/16 Day off unless maint. necessary
2/17 Hard down	2/18 Day off unless maint. necess.	2/19 Maintenance	2/20 RF04 (GISMOS) KBJC -> KNEW radiosondes	2/21 RF05 (GISMOS) KNEW-KNEW radiosondes	2/22 RF06 (GISMOS) KNEW -> KBJC buoys	2/23 END HEFT08/GISMOS
2/24 Hard down	2/25 Begin offload for START-08	2/26	2/27	2/28	2/29	3/1
