

4-Flight Schedule for MAIR-E, Oct-Nov-2022

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Hours
9/4	9/5 Labor Day	9/6	9/7	9/8	9/9	9/10	
ACCLIP download							
9/11	9/12 Payload Install L6/R5 display	9/13 PICARRO L5	9/14 Payload Arrive at RAF	9/15 MAIR staff Arrival	9/16 MAIR instru. Test	9/17	
9/18	9/19 MAIR Spectrometer Installation	9/20 Payload installed	9/21 MAIR staff Depart	9/22	9/23	9/24	
9/25	9/26 SAR	9/27	9/28 Safety briefing	9/29	9/30	10/1 HDD	
10/2	10/3	10/4	10/5 Weigh GV	10/6	10/7 FRR	10/8 HDD	0
10/9	10/10	10/11	10/12	10/13	10/14	10/15 HDD	0
10/16	10/17	10/18	10/19	10/20 Pilot pro flights	10/21	10/22 TF01 KBJC 4 Home base	4
10/23 HDD	10/24	10/25 RF01 KBJC 8 Home base	10/26	10/27 RF02 KBJC 8 Home base	10/28	10/29 RF03 KBJC 8 Home base	24
10/30	10/31	11/1	11/2	11/3	11/4	11/5	0
11/6	11/7	11/8	11/9	11/10	11/11	11/12	
11/13	11/14	11/15	11/16	11/17	11/18	11/19 HDD	28

Test flight dates are tentative and provided for estimation only.
Actual dates will be adjusted as needed.