

6/16/2015

Deployment schedule for ICEBRIDGE, October 2015

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
9/13	9/14	9/15	9/16	9/17	9/18 FF01	9/19 FF02
9/20 Hard down	9/21 Settle in	9/22 RF01	9/23	9/24 RF02	9/25	9/26 RF03
9/27 Hard down	9/28 RF04	9/29	9/30 RF05	10/1	10/2 RF06	10/3
10/4 Hard down	10/5 RF07	10/6	10/7 RF08	10/8	10/9 RF09	10/10
10/11 Hard down	10/12 RF10	10/13	10/14 RF11	10/15	10/16 RF12	10/17
10/18 Hard down	10/19	10/20 RF13	10/21	10/22 RF14	10/23	10/24 RF15
10/25 Hard down	10/26 RF16	10/27	10/28 RF17	10/29	10/30 RF18	10/31 Pack c-tainers
11/1 Hard down	11/2 FF03	11/3 FF04	11/4	11/5	11/6	11/7
11/8	11/9	11/10	11/11	11/12	11/13	11/14

Ferry flight dates are accurate.
Flight dates, as well as total number of flights, are tentative and provided for estimation only.
Actual dates will be adjusted as needed for science.