

10/1/2015

## Deployment schedule for ORCAS, January 2016

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1/3 Hard down	1/4 Safety brief	1/5 TF01	1/6	1/7 TF02 Early travel	1/8 Early travel	1/9 TF03 - reserve
1/10 Hard down	1/11 FF01	1/12 FF02	1/13 Acclimate Set up labs	1/14 Brief CAA Acclimate Set up labs	1/15 Flight plan	1/16 RF01
1/17 Hard down	1/18	1/19 RF02	1/20	1/21	1/22 RF03	1/23
1/24 Hard down	1/25	1/26 RF04	1/27	1/28	1/29 RF05	1/30
1/31 Hard down	2/1 RF06	2/2	2/3 RF07	2/4	2/5 RF08	2/6
2/7 Hard down	2/8	2/9 RF09	2/10	2/11 RF10	2/12	2/13
2/14 Hard down	2/15	2/16 RF11	2/17	2/18 RF12	2/19	2/20
2/21 Hard down	2/22 RF13	2/23	2/24 RF14	2/25	2/26 RF15 - reserve	2/27 Pack c-tainers Pack labs
2/28 Hard down	2/29 FF03	3/1 FF04	3/2	3/3	3/4	3/5

Ferry flight dates are accurate.

Flight dates, as well as total number of flights, are tentative and provided for estimation only.

Actual dates will be adjusted as needed for science.