

2/21/2012

## Deployment schedule for TORERO, Jan-Feb 2012

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1/1 New Year	1/2 New Year	1/3 Weigh the GV	1/4 Safety brief EMI Test Pilot prof. flight	1/5 FRR TF01	1/6 (TF01)	1/7 Ready for flight
1/8	1/9	1/10 TF02	1/11	1/12 TF03	1/13	1/14 Ready to depart
1/15 Hard down	1/16 Last minute work	1/17 Load the GV	1/18 Ferry to Chile FF01	1/19 RF01	1/20 Unpack, prepare for ops	1/21 RF02
1/22 Hard down	1/23 Maintenance	1/24 RF03	1/25 Hard down	1/26 Maintenance	1/27 RF04	1/28 Maintenance
1/29 RF05	1/30 Maintenance	1/31 RF06 to Costa Rica	2/1 Hard down	2/2 Maintenance	2/3 RF07	2/4 RF08
2/5 Maintenance	2/6 Maintenance	2/7 RF09	2/8 Hard down	2/9 Maintenance	2/10 RF10	2/11 Maintenance
2/12 RF11	2/13 Maintenance	2/14 RF12	2/15 Hard down	2/16 Maintenance	2/17 RF13	2/18 Maintenance
2/19 RF14	2/20 Hard down	2/21 Maintenance	2/22 RF15	2/23 Maintenance	2/24 RF16	2/25 Maintenance
2/26 RF17	2/27 Hard down	2/28 Packing Shipping	2/29 FF02 Jeffco	3/1	3/2	3/3