

6/21/2011

## Deployment schedule for HIPPO Global 4, June 2011

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
6/12 Hard down	6/13	6/14 RF01 KBJC-PANC	6/15 Maintenance	6/16 RF02 PANC-N. Pole	6/17 Maintenance	6/18 RF03 PANC-PHKO
6/19 Hard down	6/20 Maintenance	6/21 6/22 Maintenance	6/22 6/23 RF04 PHKO-Rarotonga	6/23 6/24 Maintenance	6/24 6/25 RF05 Rarotonga-NZCH	6/25 6/26 Hard down
6/26 6/27 Maintenance	6/27 6/28 Maintenance	6/28 6/29 RF06 NZCH-S.Pole-Hobart	6/29 6/30 Maintenance	6/30 7/1 RF07 Hobart-Darwin	7/1 7/2 Hard down	7/2 7/3 Maintenance
7/3 7/4 RF08 Darwin-Saipan	7/4 7/5 Maintenance	7/5 7/6 RF09 Saipan-Midway	7/6 7/7 Maintenance	7/7 7/8 RF10 Midway-PANC	7/8 7/9 Hard down	7/9 7/10 Maintenance
7/10 RF11 PANC-N. Pole	7/11 RF12 PANC-Jeffco	7/12	7/13	7/14	7/15	7/16

	Project start and end		Date change
	GV arrival at main hubs		NZ, Australia, Japan time (+1 day)