

2015 Planning Chart													2/20/15
NCAR / EOL Research Aviation Facility													
Aircraft	Project Location PI	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
C130													
Approved Flt Hrs (12)	SABIR Test (RMMA) Milne				8 20	15 22							
Approved Flt Hrs (98/116)	WINTER Thornton et al. (Langley)	1	1	15 22									
Approved Flt Hrs (15-20)	ARISTO Stith (RMMA)									1	5 23		
	Maintenance Schedule					PKG 5	PKG 6		PKG 7			PKG 8	
GV													
Approved Flt Hrs (120/136)	CSET Albrecht et al. (Sacramento)					15	1	1	15 22				
Approved Flt Hrs (9/16)	NOR'EASTER Rauber (US East Coast)	20 30			1 10								
Request Flt Hrs (180/212)	ICEBRIDGE Tagg (Punta Arenas)									1 15	1	1 10	
Approved Flt Hrs (98/128)	ORCAS Stephens & Long (Punta Arenas)											16	
	Maintenance Schedule											24 Month & ANNUAL (6 weeks)	~~~~~>
KEY:	Upload & Download	-----	Field Deploy		Flexible Tasks	PKG		Mandatory Limit	ANNUAL	~~~~~>		