

2016 Planning Chart													2/20/15
NCAR / EOL Research Aviation Facility													
Aircraft	Project Location PI	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
C130	Maintenance Schedule		PKG 1	PKG 2					PKG 3			PKG 4	
GV													
Request Flt Hrs (170/200)	DOWNSTREAM Davis et al. (St John's, CAN)								1	15	1	10
	IOP										1	15	
Approved Flt Hrs (98/128)	ORCAS Stephens & Long (Punta Arenas)	1	15			1	10					
Approved Flt Hrs (15-20)	ARISTO Stith (RMMA)												
	Maintenance Schedule											24 Month & ANNUAL (6 weeks)	~~~~~>
KEY:	Upload & Download	-----	Field Deploy		Flexible Tasks	PKG		Mandatory	Limit	ANNUAL	~~~~~>	