

2017 Planning Chart													2/20/15
NCAR / EOL Research Aviation Facility													
Aircraft	Project Location PI	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
<b>C130</b>													
<b>Request</b> Flt Hrs (120/170)	ONFIRE Zuidemal et al (S-Atlantic)							1	-----	-----	-----	-----	
	Maintenance Schedule		PKG 5		PKG 6			PKG 7				PKG 8	
<b>GV</b>													
<b>Request</b> Flt Hrs (150/192)	AVOCET Fritts & Kinneson (Puenta Arenas)						15	1	-----	-----	-----	-----	
<b>Request</b> Flt Hrs (37/41)	ATSEE17 Judge et al. (Kentucky)								-----	-----	-----	-----	
<b>Request</b> Flt Hrs (200/234)	PREDICT-West Montgomery et al. (Guam)						15	1	-----	-----	-----	-----	
<b>Request</b> Flt Hrs (240/318)	SOCRETES McFarquar et al. (New Zealand)					15	1	-----	-----	-----	-----	-----	
	Maintenance Schedule											24 Month & ANNUAL (6 weeks)	~~~~~>
<b>KEY:</b>	Upload & Download	-----	Field Deploy	-----		Flexible Tasks	PKG			Mandatory Limit	ANNUAL	~~~~~>	