

8/9/14

## Deployment schedule for FRAPPE, Jul-Aug 2014

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
6/29	6/30	7/1	7/2 SAR	7/3 Weigh C130	7/4 4th of July	7/5 Pilots Return from NZ
7/6 Down	7/7	7/8	7/9	7/10	7/11	7/12 Down
7/13 Maintenance Day	7/14 NASA Arrives EMI (1 pm)	7/15 FRR (10 am) Media Day (10-12) Safety Brief (1 pm)	7/16 Pilot Pro	7/17 TF01	7/18	7/19 Down
7/20 TF02	7/21	7/22	7/23	7/24	7/25	7/26 RF01
7/27 RF02	7/28 RF03	7/29 RF04	7/30 Down	7/31 RF05	8/1	8/2 Open House (am) RF06
8/3 RF07	8/4	8/5 Down	8/6 RF08	8/7 RF09	8/8 RF10	8/9
8/10 Down	8/11	8/12	8/13	8/14	8/15	8/16
8/17	8/18	8/19	8/20	8/21	8/22	8/23 End Flight Ops