

2013 Planning Chart
NCAR / EOL Research Aviation Facility

10/8/13

Aircraft	Project Location PI	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
C130													
Approved	NOMADSS Guenther (Nashville)				1	-----	1 30	1 15 27					
	Pilot Proficiency											22	1 10
	Maintenance Schedule (JeffCO)	4 Yr Inspection	4 Yr Inspection	4 Yr Inspection							PKG 7	PKG 8	
GV													
Approved	CONTRAST Randel (Guam)											1	-----
Approved	MPEX (RMMA) Trapp et al				22	1 15	1 15 27						
Approved	IDEAS-IV (JeffCO) Stith								26	1 17 30	18 23	1	
Approved	SPRITE-II (JeffCO) Nielsen							15 25	1 15 25				
Approved	SAANGRIA-T (JeffCO) Smtih et al	7	11 28	1 8									
	Maintenance Schedule (JeffCO)			8 18								ANNUAL (6 weeks)	~~~~~>