

## Deployment schedule for SOCRATES, January 2018

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
12/31	1/1 New Year's Day	1/2 Pilot Pro Safety Briefing?	1/3 TF01	1/4	1/5 TF02	1/6 TF03 (if nec.)
1/7 HDD	1/8 FF01	1/9 FF02	1/10 FF03		1/12 Transition Unpack Ops Set Up	1/13 Unpack
1/14 HDD	1/15 Maintenance Flight Planning	1/16 RF01	1/17	1/18	1/19 RF02	1/20
1/21 HDD	1/22	1/23 RF03	1/24	1/25 RF04	1/26	1/27 RF05
1/28 HDD	1/29	1/30 RF06	1/31	2/1 RF07	2/2	2/3 RF08
2/4 HDD	2/5	2/6 RF09	2/7	2/8 RF10	2/9	2/10 RF11
2/11 HDD	2/12	2/13 RF12	2/14	2/15 RF13	2/16	2/17 RF14
2/18 HDD	2/19	2/20 RF15	2/21	2/22 RF16	2/23	2/24 RF17
2/25 HDD	2/26 Pack	2/27 FF04	2/28 FF05	3/1 FF06	3/2	3/3

Ferry flight dates are accurate.

Flight dates, as well as total number of flights, are tentative and provided for estimation only.

Actual dates will be adjusted as needed for science.