

11/27/2017

Upload schedule for SOCRATES

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
11/5	11/6	11/7	11/8	11/9	11/10	11/11
	Prepare GV for upload		Install wing stores			
	CCN to RAF			AVAPS to RAF		
11/12	11/13	11/14	11/15	11/16	11/17	11/18
	RAF Safety Day No Access	Install cabin infrastructure	Install Auto-GNI			
		Populate L5 and L6 racks (need WIBS Laptop)				
11/19	11/20	11/21	11/22	11/23	11/24	11/25
	Install L5 and L6 Racks			Thanksgiving		
11/26	11/27	11/28	11/29	11/30	12/1	12/2
	HCR to RAF	Install HCR		Prepare CVI		
12/3	12/4	12/5	12/6	12/7	12/8	12/9
	Install CVI		Install CFDC	HSRL to RAF		
	CFDC to RAF					
	PHIPS to RAF					
12/10	12/11	12/12	12/13	12/14	12/15	12/16
	Install HSRL				Payload Flight Ready	
	Install PHIPS					
12/17	12/18	12/19	12/20	12/21	12/22	12/23
	SAR	EMI	Fix FRR Issues	Pilot Pro	Pilot Pro	
	Weigh GV	FRR	Safety Briefing		(Alternate)	
12/24	12/25	12/26	12/27	12/28	12/29	12/30
	Christmas	Limited Aircraft Access				
12/31	1/1	1/2	1/3	1/4	1/5	1/6
	New Year's Day	Safety Briefing (Alternate)	TF01		TF02	TF03 (if nec.)
1/7	1/8	1/9	1/10	1/11	1/12	1/13
HDD	FF01	FF02	FF03		Transition	Unpack
					Unpack	
					Ops Set Up	