

9/3/2015

Upload and Deployment schedule for ARISTO July - October 2015

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
7/19	7/20	7/21	7/22	7/23	7/24	7/25
Wing Stores (begin late June to early July)						
7/26	7/27	7/28	7/29	7/30	7/31	8/1
8/2	8/3	8/4	8/5	8/6	8/7	8/8
				Install UCPC		
				Install OP1		
8/9	8/10	8/11	8/12	8/13	8/14	8/15
				Install AO2 and Medusa		
			Install CIMS		Install LAMS	
8/16	8/17	8/18	8/19	8/20	8/21	8/22
		Install CR2				
		Install RH-TDMA				
		Install Applanix				
8/23	8/24	8/25	8/26	8/27	8/28	8/29
				Install LGR/Picarro		
8/30	8/31	9/1	9/2	9/3	9/4	9/5
		Install GNI				
		Install MOUDI				
		Install UHSAS				
9/6	9/7	9/8	9/9	9/10	9/11	9/12
Labor Day			SAR	EMI FRR	Weigh C-130	
9/13	9/14	9/15	9/16	9/17	9/18	9/19
Begin Flight Ops						No Flight Day
Safety Brief						
Pilot Pro						
9/20	9/21	9/22	9/23	9/24	9/25	9/26
9/27	9/28	9/29	9/30	10/1	10/2	10/3
				End Flight Ops		

10/4	10/5	10/6	10/7	10/8	10/9	10/10
C130 Download						